
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 01/01/2015

to 01/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14574-13-000-1

Estimate Summary By Project

Estimate Number: 0013

02/02/2015

Contract Location: Time Allowed:

I-285/SR 407 

 

Contractor:

NORTH CHEROKEE ELECTRICAL CONTRACTORS Date Let:

P. O. BOX 4098 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CANTON GA 30114-0217 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

RLI INSURANCE COMPANY

09/20/2013

10/04/2013

10/25/2013

11/05/2013

01/31/2014

00/00/0000

00/00/0000

474 Days

02/21/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 95.36

452 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$7,672,779.26

$6,962,657.70

$2,007,088.30

68.45%

Counties:

Cobb Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004202      $7,672,779.26 $6,962,657.70 $2,007,088.30 73.84% $288,666.52

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 01/01/2015

to 01/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14574-13-000-1

Estimate Summary By Project

Estimate Number: 0013

02/02/2015

Project Number: M004202      I-285/SR 407 - SIGNING UPGRADES

 

M004202                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $4,201,837.40 $3,953,001.60 $248,835.80

Non-Participating $1,050,459.38 $988,250.44 $62,208.94

Total Earnings $5,252,296.78 $4,941,252.04 $311,044.74

Stockpiled Materials $413,394.18 $435,772.40 ($22,378.22)

Gross Earnings $5,665,690.96 $5,377,024.44 $288,666.52

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $5,665,690.96 $5,377,024.44

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $288,666.52

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 01/01/2015

to 01/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14574-13-000-1

Estimate Summary By Project

Estimate Number: 0013

02/02/2015

Project Number M004202      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .865

 575000.000 -.865

M004202

 

.000 $-497,375.00 $0.00

0006 150-1000     TRAFFIC CONTROL - LS  .000 .000

 581853.810 .950

Supplemental Agreement No 2

CO #004

.950 $552,761.12 $552,761.12

0015 163-0240     MULCH TN  2.000 1.079

 581.400 .625

 

 

1.704 $363.38 $990.71

0030 610-0716     REM CONC MEDIAN BARRIER LF  900.000 1,546.000

 319.770 .000

 

 

1,546.000 $.00 $494,364.42

0115 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .400

 74194.160 .600

18.20 MP NB

 

1.000 $44,516.50 $74,194.16

0125 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .200

 90953.340 .800

18.60 MP NB

 

1.000 $72,762.67 $90,953.34

0135 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .200

 109230.440 .200

19.10 MP NB

 

.400 $21,846.09 $43,692.18

Category Amount: $194,874.76 $1,256,955.93

Category Number: 0020 EROSION CONTROL ITEMS

0350 163-0232     TEMPORARY GRASSING AC  1.000 .551

 5813.950 .202

 

 

.753 $1,174.42 $4,377.90

Category Amount: $1,174.42 $4,377.90



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 01/01/2015

to 01/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14574-13-000-1

Estimate Summary By Project

Estimate Number: 0013

02/02/2015

Project Number M004202      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0420 610-9310     REM STR SUPPORT, TP - LS  1.000 .000

 1864.970 .800

VII MP 18.60 EB

 

.800 $1,491.98 $1,491.98

0480 610-9310     REM STR SUPPORT, TP - LS  1.000 .000

 2586.920 .800

II MP 14.40 NB

 

.800 $2,069.54 $2,069.54

0600 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  3,000.000 1,072.000

 69.770 26.000

 

 

1,098.000 $1,814.02 $76,607.46

0725 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .200

 87426.080 .200

24.10 MP WB

 

.400 $17,485.22 $34,970.43

0865 636-1072     HIGHWAY SIGNS, ALUM EXTRUDED PANELS, REFL SHEETING, TP 3SF  38,471.000 21,987.224

 20.050 1,981.250

 

 

23,968.474 $39,724.06 $480,567.90

0935 610-6510     REM HWY SIGN, OVHD EA  44.000 38.000

 319.710 3.000

 

 

41.000 $959.13 $13,108.11

0970 610-9310     REM STR SUPPORT, TP - LS  1.000 .000

 4229.010 1.000

I MP 18.20 NB

 

1.000 $4,229.01 $4,229.01

0990 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .400

 78704.330 .600

14.40 MP NB

 

1.000 $47,222.60 $78,704.33

Category Amount: $114,995.56 $691,748.76

Project Total Amount: $311,044.74 $5,252,296.78


